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SUBJECT:  Audit Report – PostImplementation Reviews of the Marina Processing 
and Distribution Center Area Mail Processing Consolidation 
(Report Number ENAR07004) 

This report presents our audit results for the postimplementation reviews (PIR) of the 
Marina Processing and Distribution Center (P&DC) Area Mail Processing (AMP) 
consolidation into the Los Angeles and Long Beach P&DCs (Project Number 
07XG001EN000).  Our objectives were to determine whether the Marina PIRs were 
supported and accurate and whether the Postal Service realized the projected economy 
and efficiency of the consolidation.  In addition, we reviewed the service impact of the 
consolidation and its compliance with Handbook PO408, Area Mail Processing 
Guidelines.  This audit was selfinitiated and conducted in cooperation with U.S. Postal 
Service officials. 

Our audit disclosed the support and accuracy of the Marina PIRs could be improved. 
However, the economy and efficiencies associated with the consolidation resulted in 
considerable savings.  Our analyses provided confirming evidence for reduced 
workhours, considerable cost savings (including about $75 million from the sale of the 
Marina P&DC facility), and improved productivity.  Additionally, according to 
management, they accomplished workhour reductions without any involuntary 
employee separations and no grievances were filed as a result of closing the Marina 
P&DC.  However, we noted the Marina PIRs contained significant misstatements in the 
area of workhours, transportation, and associated costs.  We also noted data retrieval 
timeframe issues, service impacts during first year after consolidation, and Handbook 
PO408 compliance issues.  We are making four recommendations in this report. 

Management agreed with our recommendations and has initiatives in progress, 
completed, or planned addressing the issues in this report.  Management’s comments 
and our evaluation of these comments are included in the report.



The U.S. Postal Service Office of Inspector General (OIG) considers recommendations 
1, 2, 3 and 4 significant, and therefore requires OIG concurrence before closure. 
Consequently, the OIG requests written confirmation when corrective actions are 
completed.  These recommendations should not be closed in the followup tracking 
system until the OIG provides written confirmation the recommendations can be closed. 

We appreciate the cooperation and courtesies provided by your staff during the audit.  If 
you have any questions or need additional information, please contact Michael A. 
Magalski, Director, Network Optimization, or me at (703) 2482100. 
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EXECUTIVE SUMMARY 

Introduction  The U.S. Postal Service Office of Inspector General (OIG) 
reviewed postimplementation reviews (PIR) for the Area 
Mail Processing (AMP) consolidation of mail processing 
operations from the Marina Processing and Distribution 
Center (P&DC) into the Los Angeles and Long Beach 
P&DCs.  (See Appendix A for a map of the Pacific Area.) 
Our objectives were to determine whether the Marina PIRs 
were supported and accurate and whether the Postal 
Service realized the projected economy and efficiency of the 
Marina AMP consolidation.  In addition, we reviewed the 
service impact of the consolidation and compliance with 
Handbook PO408, Area Mail Processing (AMP) 
Guidelines. 1  This audit was selfinitiated and conducted in 
cooperation with Postal Service officials. 

Results in Brief  Our audit disclosed the support for and accuracy of the 
Marina PIRs could have been improved.  However, the 
economy and efficiencies associated with the consolidation 
resulted in considerable savings.  Our analyses provided 
confirming evidence for cost savings and improved 
productivity.  Specifically, management: 

• Reduced workhours by 621,856 at affected facilities 
between fiscal years (FY) 2003 and 2006. 

• Improved productivity at the Los Angeles and Long 
Beach P&DCs after the consolidation. 

• Received about $75 million from the sale of the Marina 
P&DC facility. 

Additionally, according to management, they accomplished 
workhour reductions without any involuntary employee 
separations and no grievances were filed as a result of 
closing the Marina P&DC. 

However, we noted the Marina PIRs contained significant 
misstatements in the area of workhours, transportation, and 
associated costs.  Specifically: 

1 Handbook PO408, Area Mail Processing Guidelines, dated April 1995, provides a framework for consolidating 
operations in the mail processing network.
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• Management reported workhour savings of 
$17.4 million in the annual PIR.  Our analysis 
indicated savings of $21.1 million. 

• Transportation cost savings were understated by 
approximately $2.4 million in the annual PIR. 

• Annual associated costs savings were overstated by 
$7.6 million due to labor hour savings duplication. 

The data retrieval timeframe 2 can have a significant impact 
on reported savings.  For example, management obtained 
data from the most recent full fiscal year (FY 2003) prior to 
the AMP proposal and reported workhour savings of $17.4 
million.  However, using data from the most current four 
quarters prior to the AMP proposal as the basis to calculate 
workhour reductions reduces the savings from $21.1 million 
to $7.3 million.  Our analyses showed 68 percent of 
workhour savings claimed were realized prior to the June 
2004 AMP feasibility study.  Using more current data would 
increase the likelihood of accurately identifying savings 
directly related to consolidation initiatives. 

Additionally, significant degradations in service occurred 
after the Marina AMP consolidation and management did 
not project these degradations in the AMP proposal or 
describe them in the PIRs.  Management implemented an 
improvement plan to address the service issues and service 
performance scores have improved. 

Further, management did not always comply with the 
processes outlined in Handbook PO408.  We noted 
supporting documentation retention issues and data 
presentation concerns. 

Several factors contributed to the discrepancies in the AMP 
proposal and the PIRs.  First, the AMP process was 
unfamiliar to local management and employees.  The AMP 
guidance did not state whether to use average or actual 
labor rates and did not clearly identify data selection dates 
for the AMP and PIRs.  In addition, the guidance did not 
identify other costsaving initiatives underway concurrently 
with the AMP.  Lastly, although AMP guidance required 

2 Handbook PO408 does not specify data selection timeframes.
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reviews of the AMP and PIRs, the reviews did not identify all 
discrepancies. 

Following AMP processes and preparing accurate AMP/PIR 
documentation are important in developing consistent 
information for supporting management decisions, ensuring 
management accountability, and strengthening 
stakeholders’ confidence that decisions are appropriate. 

Postal Service Actions  In previous OIG AMP consolidation reports, we have 
reported some of the same control weaknesses as those 
identified in the Marina consolidation and have provided 
recommendations to correct these systemic issues.  (See 
Appendix B.)  We consider management’s ongoing and 
planned actions 3 sufficient to address the weaknesses 
identified in this audit related to AMP/PIR preparation policy, 
training, and supporting documentation retention. 
Therefore, this report does not include recommendations for 
those issues. 

Summary of 
Recommendations 

We recommend the Vice President, Pacific Area 
Operations, correct the Marina annual PIR and resubmit it to 
Postal Service Headquarters for approval.  We recommend 
the Vice President, Network Operations, clarify the AMP 
guidelines to include specified data retrieval timeframes and 
require a description in the AMP and PIR of other cost 
saving initiatives underway concurrently with the 
consolidation.  Additionally, we recommend that area and 
headquarters officials establish a rigorous review process to 
more effectively identify AMP and PIR errors. 

Summary of 
Management’s 
Comments 

Management agreed with the findings and 
recommendations in this report.  Management agreed to 
revise the annual Marina PIR, prepare AMP proposals using 
data from the most current completed four postal quarters, 
disclose other costsaving initiatives underway during AMP 
development in the AMP Executive Summary, and develop 
and review the AMPs and PIRs using area level cross 
functional review teams.  We have included management’s 
comments, in their entirety, in Appendix D. 

3 Management is revising AMP policy and expects to have a draft completed in FY 2007.  These ongoing and 
planned management actions are based, in part, on prior audit report recommendations.
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Overall Evaluation of 
Management’s 
Comments 

Management’s actions taken or planned are responsive to 
the recommendations and should correct the issues 
identified in the findings.
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INTRODUCTION 
Background  The U.S. Postal Service has recognized the need to 

redesign and optimize its processing and transportation 
network in response to declining FirstClass Mail® (FCM) 
volume, increasing competition with traditional mail 
products from the private sector, increasing automation and 
mail processing by mailers, and shifting population 
demographics.  The goal of these evolving optimization 
efforts is to create a flexible logistics network that reduces 
costs, increases operational effectiveness, and improves 
consistency of service.  Despite a recent increase in 
mail volume, the aggregate volume of FCM declined by 
5 percent (or 5.5 billion pieces) from fiscal years (FY) 2001 
to 2005.  In addition, the Postal Service projects FCM 
volume will continue to decline.  Figure 1 shows these 
trends. 

Figure 1:   FirstClass Actual (20012005) and 
Projected (20062010) Mail Volume 
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The Postal Service’s strategic objectives are defined in its 
Transformation Plan, which states it is committed to 
improving its operational efficiency by consolidating mail 
processing operations when feasible.  In addition, the 
President’s Commission 4  found the Postal Service had more 
facilities than needed and recommended optimizing the 
facility network by closing and consolidating unneeded 
processing centers.  The Postal Accountability and 

4 The President’s Commission on the U.S. Postal Service reported its findings on July 31, 2003.
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Enhancement Act, signed into law on December 20, 2006, 
further encourages the Postal Service to continue 
streamlining its processing and distribution network to 
eliminate excess costs. 

Handbook PO408 provides a framework for performing area 
mail processing (AMP) consolidations and performing post 
implementation reviews (PIR).  Initially published in 1995, 
these guidelines state consolidations should improve 
operational efficiency and/or service, make optimum use of 
available resources, and ensure management’s accountability 
for the consolidation of operations. 

The Postal Service uses the AMP process to consolidate mail 
processing functions and to eliminate excess capacity, 
increase efficiency, and better use resources.  The Postal 
Service defines AMP as: 

“. . . the consolidation of all originating and/or 
destinating distribution operations from one or 
more post offices into another automated or 
mechanized facility to improve operational 
efficiency and/or service.” 

In addition to providing instructions for the AMP proposal, the 
guidelines require management to conduct two PIRs of the 
consolidation.  According to Handbook PO408, the PIR 
process facilitates: 

• Comparing projected to actual results. 
• Ensuring accountability for decision making. 
• Meeting corporate/local goals and objectives. 

In late 2004, management conducted a feasibility study for 
the consolidation of all mail processing operations from the 
Marina Processing and Distribution Center (P&DC) into the 
Los Angeles and Long Beach P&DCs.  Management 
approved the AMP consolidation proposal and a Decision 
Analysis Report for renovation of the Los Angeles P&DC in 
January 2005.  This proposal was the largest consolidation 
attempted thus far, and management projected employee 
impacts and cost savings to be significantly greater than 
those realized with other consolidations.  The Postal Service 
moved the originating and destinating mail processing 
operations, reassigned approximately 1,100 employees,



PostImplementation Reviews of the Marina Processing  ENAR07004 
and Distribution Center Area Mail Processing Consolidation 

3 

removed and transferred automated equipment, and closed 
the Marina facility by July 8, 2005.  The building was sold on 
August 28, 2006, for $75 million. 

As required by Postal Service policy, area officials approved 
the semiannual PIR 5  in April 2006, two full quarters after 
closing the Marina facility.  Area personnel submitted the 
annual PIR for headquarters’ review and approval in October 
2006.  (See Appendix C.)  Headquarters’ approval of the 
annual PIR is pending completion of this report. 

Objectives, Scope, 
and Methodology 

Our objectives were to determine whether the Marina PIRs 
were supported and accurate and whether the Postal Service 
realized the projected economy and efficiency of the Marina 
AMP consolidation.  In addition, we reviewed the service 
impact of the consolidation and its compliance with Handbook 
PO408.  To accomplish our objectives, we reviewed the cost 
analyses of workhours, transportation and associated costs, 
performance indicators before and after the consolidation, 
service performance, and other analytical procedures as 
necessary. 

We relied on Postal Service data systems, including the 
Enterprise Data Warehouse, Breakthrough Productivity 
Initiative website, the Management Operating Data System, 
the Web Enterprise Information System, Web Complement 
Information Systems, the Transportation Contract Support 
System, and Service Standards Directory.  We verified key 
PIR data against Postal Service records and reports, 
including workhour reductions, transportation costs, number 
and types of employee positions affected, and service 
implications to customers. 

We conducted this audit from November 2006 through 
August 2007 in accordance with generally accepted 
government auditing standards and included such tests of 
internal controls as we considered necessary under the 
circumstances.  We discussed our observations and 
conclusions with management officials and included their 
comments where appropriate. 

5 Handbook PO408 refers to the semiannual and annual PIRs.  The Postal Service has also referred to these as 
“PIR 1” and “PIR 2” and “first PIR” and “last PIR.”
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Prior Audit Coverage  The U.S. Postal Service Office of Inspector General (OIG) 
has issued 10 reports related to AMP guidelines, AMP 
consolidation initiatives, and PIRs.  (See Appendix B.)
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AUDIT RESULTS 

Data Supports the 
Consolidation 

Our audit disclosed the support and accuracy of the Marina 
PIRs could have been improved.  However, the economy 
and efficiencies associated with the consolidation resulted 
in considerable savings.  Workhours used in the facilities 
have been reduced by 621,856 since FY 2003.  Also, the 
consolidation contributed to improved productivity.  Figure 2 
depicts productivity at the Marina P&DC prior to the 
consolidation and the productivity at the Los Angeles and 
Long Beach P&DCs before and after the consolidation. 

Figure 2:  Annual Productivity Ratios 
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Note: Marina P&DC’s annual productivity after the consolidation is not shown 
because the Marina facility closed on July 8, 2005, as a result of the AMP 
consolidation. 

However, we noted the Marina PIRs contained significant 
misstatements in the areas of workhours, transportation, 
and associated costs.  Additionally, significant degradations 
in service occurred after the consolidation.  Further, 
management did not always comply with the processes 
outlined in Handbook PO408. 

Following AMP processes and preparing accurate AMP/PIR 
documentation are important in developing consistent 
information for supporting management decisions, ensuring 
management accountability, and strengthening 
stakeholders’ confidence that decisions are appropriate.
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Assessment of the 
Cost Savings in the 
PostImplementation 
Reviews 

Both PIRs contained significant misstatements in the area 
of workhours, transportation, and associated costs.  (See 
Appendix D for a summary savings analysis.)  For example, 
the annual PIR: 

• Understated workhour savings by approximately 
$4 million. 

• Understated transportation cost savings by 
approximately $2.4 million. 

• Overstated annual associated costs savings by 
$7.6 million. 

Workhour Savings 
Calculations 

Our analysis provided confirming evidence of a significant 
reduction in workhours and cost savings.  We validated the 
reported workhour reductions of 621,856 and associated 
annual savings of $17,400,395. 

However, we noted Handbook PO408 does not specify 
what labor rates to use or how current the source data 
should be.  Labor rates and data selection timeframes can 
have a significant impact on reported savings.  For 
example: 

• Management calculated workhour savings using 
average labor rates instead of actual labor rates. 
Recalculating annual savings using actual labor rates 
results in a $4 million increase in annual savings, 
from $17.4 million to $21.1 million. 

• Management used data from the most recent full 
fiscal year (FY 2003) prior to AMP implementation as 
the timeframe for calculating the $17.4 million in 
workhour savings.  However, if management used 
more current data (i.e., the most current four quarters 
prior to the AMP proposal), it would reduce workhour 
savings from $21.1 million to $7.3 million.  Our 
analyses showed the Postal Service realized 
68 percent of workhour savings claimed prior to the 
June 2004 AMP feasibility study.  Using the most 
current data prior to the AMP study as the basis for 
calculating actual workhour reductions after
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consolidation and identifying other costsaving 
initiatives underway concurrently with the AMP would 
increase the likelihood of identifying savings directly 
related to consolidation initiatives. 

Transportation Savings 
Calculations 

Management did not comply with the Postal Service criteria 
in Handbook PO408 when obtaining transportation data for 
the PIRs. 6  Our review disclosed management did not use 
transportation cost data from the correct postal quarters 
(PQ) and did not use the original AMP submission package 
as the baseline for the PIR savings/cost calculations.  As a 
result, transportation cost savings were understated by 
approximately $3.6 million in the semiannual PIR and by 
$2.4 million in the annual PIR. 

Figure 3 below shows the dollar amounts and data retrieval 
dates the Postal Service used for the transportation 
savings/costs reported in both PIRs. 7  We recalculated 
savings/costs using data from Handbook PO408 required 
PQs.  Figure 3 also shows the associated variances. 

Figure 3:  Postal Service vs. OIG Transportation Costs/Savings Calculations for 
the PIRs 

A  B  C  D  E  F 
Postal Service 

Baseline 
June 30, 2005 

Transportation 
Costs PIR 1 
July 1, 2005 

Transportation 
Costs PIR 1 
(Col B – C) 

Transportation 
Costs PIR 2 
PostJuly 1, 2006 

Transportation 
Costs PIR 2 
(Col C – E) 

Postal 
Service 

$17,358,241.29  $17,883,872.61  ($ 525,631.32)  $17,875,278.82  ($ 517,037.53) 
AMP Proposed 
Cost (Baseline) 

Jan. 11, 2005 

Transportation 
Costs PIR 1 
April 1, 2006 

Transportation 
Savings PIR 1 

(Col B – C) 

Transportation 
Costs PIR 2 
Oct. 1, 2006 

Transportation 
Savings PIR 2 

(Col B – E) OIG 

$18,515,383.76  $15,476,885.56  $3,038,492.20  $16,677,438.25  $1,837,945.51 
Variance  $  1,157,142.47  ($ 2,406,987.05)  $3,564,129.52  ($1,197,840.57)  $2,354,983.04 

According to Postal Service officials responsible for 
preparing the transportation PIR worksheets, the 
misstatements occurred mainly because management did 
not provide adequate training.  Postal Service officials 
stated they were not provided classroom or oneonone PIR 

6 Handbook PO408 requires management to obtain information for the semiannual PIR from the second full PQ after 
implementation and information for the annual PIR from the first four full PQs following implementation.  In both the 
semiannual and annual PIRs, management is to use information from the original AMP submission package. 
Headquarters is to notify the area within 30 days after receiving the package of the final disposition of the PIR. 
7 Timeframes the Postal Service uses to obtain transportation costs for the PIRs were unclear because supporting 
documentation was not maintained.  Based on numerous discussions with Postal Service personnel, we obtained a 
general idea of those dates.  (See Table 1.)
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preparation training.  Further, they stated they were 
unaware Handbook PO408 contained PIR preparation 
guidance. 

Annual Associated 
Savings and OneTime 
Associated Costs 

Annual associated savings were misstated in both PIRs. 8 
Specifically, annual associated savings for automation and 
maintenance related labor hours on Worksheets 10 and 
10a, Annual Associated and OneTime Costs, were 
duplicated with savings from Worksheets 4 and 4a, Annual 
Workhour Savings/Cost.  The duplication resulted in an 
annual associated savings overstatement of $7.6 million. 

We attribute these inaccuracies in reported financial data to 
insufficient training and inadequate oversight.  Management 
stated their expertise is not in finance and the details of the 
PIRs for a facility closure require specialized oversight. 

Assessment of 
Service Performance 
Associated with the 
Consolidation 

At the time of the Marina AMP and PIRs, Handbook PO 
408 did not require specific service performance reporting. 
Service declines at the LA P&DC in 2005 and early 2006 
prompted public and congressional interest and were the 
subject of another OIG audit issued in February 2007. 9  The 
audit reported significant service impacts occurred during 
the first year following the consolidation.  For example, 
delayed mail increased from 7.98 million pieces in June 
2005 — the month before the Marina P&DC closed — to 
over 21 million in July 2005 — the month after the facility 
was closed.  As a result of the delays, service performance 
at the Los Angeles Customer Service District declined 
significantly from FY 2004 levels.  For example, in FY 2004, 
Los Angeles was above the national average in service 
scores in all service categories. 10  In comparison, 1 year 
later the Los Angeles District was below national average 
scores in all categories except for the 2day category. 
Management attributed the service performance scores 
declines to the consolidation as well as equipment issues 
that were not consolidationrelated.  The audit further stated 
performance scores had shown substantial improvement by 
the time of our analysis (August 2006). 

8  Instructions in Handbook PO408 for Worksheet 10 state, “This worksheet evaluates the AMP total annual 
associated costs not listed on any other worksheet” and requires that experts “list all onetime costs for each office 
being consolidated and for the AMPC facility.” 
9 Service performance was audited and results reported in the OIG report titled Timeliness of Mail Processing at the 
Los Angeles, California, Processing and Distribution Center (Report Number NOAR07001, dated February 9, 
2007).  The report is summarized in Appendix B. 
10 Service categories include overnight, 2day, and 2 and 3day composite.



PostImplementation Reviews of the Marina Processing  ENAR07004 
and Distribution Center Area Mail Processing Consolidation 

9 

Our followup analysis indicated continued service score 
improvements.  Figure 4 depicts the LA P&DC exceeded 
national averages for two of the three External FirstClass 
Measurement (EXFC) 11 categories between April 2006 and 
March 2007.  The overnight score remained below the 
national average. 

Figure 4: EXFC Service Category Comparison 
EXFC Scores %  OnTime Composite 

National, Los Angeles P&DC, Long Beach P&DC 
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Figure 5 shows FY 2007 delayed mail trends continued 
improving from FY 2006 performance.  During FY 2007, the 
percentage of delayed mail for the Los Angeles P&DC was 
below the averages for similar sized facilities for all classes 
of mail. 

11 EXFC is defined as “a performance measurement system that measures FCM performance from the time mail 
enters the mail stream until it is delivered to a household, small business, or post office box.” 

Overnight  2day  3day
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Figure 5: Delayed Mail Comparison 
Percent Delayed 

to Total 
Volume FY 2005 

Percent Delayed to Total 
Volume FY 2006 

Percent Delayed to Total 
Volume YeartoDate March 

FY 2007 

CLASS OF MAIL 
Los 

Angeles  Group 1 
Los 

Angeles  Group 1 
Los 

Angeles  Group 1 
FIRSTCLASS  0.01  0.41  0.11  0.53  0.18  0.56 
PRIORITY  0.67  0.24  0.04  0.96  0.26  0.80 
PERIODICALS  15.20  7.54  31.95  10.60  1.10  6.98 
STANDARD  5.73  4.45  8.94  7.10  2.94  8.78 
PACKAGE SERVICES  0.00  0.26  0.02  0.75  0.07  1.30 
TOTAL  3.44  2.57  5.75  4.15  1.56  4.75 

Due to significant public and congressional concerns about 
delayed mail, Postal Service Headquarters requested that 
management evaluate the service impacts of the 
consolidation.  Pacific Area managers provided a Service 
Improvement Action Plan to headquarters at the time of the 
annual PIR.  The Service Improvement Action Plan 
included increased use of performance measurement 
systems, review of transportation and delivery options, and 
managerial options such as Every Piece Every Day audits 
and Overnight Delivery turnaround volume monitoring. 
Management submitted the action plan separately and did 
not include it in the PIR. 

Accurately predicting and assessing the service impacts of 
a consolidation are critical to ensuring that it does not 
negatively impact customers or that, if it does impact them, 
management takes corrective actions to ensure they 
address these impacts timely.  Additionally, service 
continues to be a key stakeholder concern and accurately 
assessing these impacts in a PIR is one way the Postal 
Service can demonstrate its level of attention to this 
important issue. 

Employee Impact  According to management, despite the significant workhour 
reduction, they did not have to initiate a Reduction in Force 
or require Voluntary Early Retirement Authority in 
implementing the Marina closure.  Additionally, no 
employee involuntarily lost employment and no grievances 
were filed as a result of the consolidation.
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Compliance with Area 
Mail Processing 
Guidance 

The PIR process was partially effective in identifying 
discrepancies in the original AMP proposal and correcting 
those in the calculation of the actual costs and benefits. 
For example, management: 

• Did not include Worksheet 3, Communication 
Documentation, in the AMP and recreated it. 

• Identified and corrected duplication of Executive 
Administrative Schedule (EAS) workhour savings in 
the AMP. 

• Noted (although did not explain) extra costs 
associated with equipment moves. 

However, management did not always comply with the 
processes outlined in Handbook PO408.  We found 
discrepancies with data selection, data support, and data 
presentation. 

Data Selection:  Subject matter experts were inconsistent in 
their data selection dates for completing the worksheets in 
the AMP and the semiannual and annual PIRs.  For 
example: 

• They obtained workhours worksheet data from 
FYs 2003 and 2006. 

• They obtained transportation worksheet data from 
FY 2005. 

• They obtained the worksheet data for wages from 
FY 2004. 

Data Support:  Subject matter experts did not always 
maintain supporting documentation for the PIRs, as 
required by Handbook PO408.  Some subject matter 
experts were unable to provide original worksheets for our 
review, exact dates for data retrievals, and documents 
(such as emails and spreadsheets) to support the 
coordination process. 

Data Presentation:  We noted the number of “craft 
personnel gains/loss” reported in the annual PIR summary
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section was misstated.  The number of craft employee 
losses should have been 213 instead of 321.  We 
determined the number of “craft personnel gains/loss” 
reported in the supporting worksheet was correct, but was 
not carried forward to the summary section correctly. 

Several factors contributed to the discrepancies in the AMP 
proposal and PIR: 

• Although the AMP/PIR process has been in use for 
over 30 years, there has been limited use of the 
process over the last few years.  As a result, the 
process was unfamiliar to local management and 
employees. 

• The AMP guidance did not clearly identify sources 
and the methodology for completing worksheets. 

• Management reviews were not rigorous enough to 
identify significant worksheet preparation errors. 

Following AMP processes (which include conducting timely 
and accurate PIRs) is important for supporting 
management decisions, ensuring management 
accountability for making decisions, and strengthening 
stakeholder confidence that decisions are appropriate. 

Postal Service Actions  In previous OIG AMP consolidation reports, we have 
reported some of the same control weaknesses as 
identified in the Marina consolidation and provided 
recommendations to correct these systemic issues.  (See 
Appendix B.)  We consider management’s ongoing and 
planned actions sufficient to address weaknesses identified 
in this audit related to AMP/PIR preparation policy, service 
analysis, training, and supporting documentation retention. 
Therefore, this report does not include recommendations 
for those issues. 

Recommendations  We recommend the Vice President, Pacific Area 
Operations: 

1.  Correct the Marina annual postimplementation 
review and resubmit it to Postal Service 
Headquarters for review and approval.
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We recommend the Vice President, Network Operations: 

2.  Clarify the area mail processing (AMP) guidelines to 
identify and use the most current four postal quarters 
prior to the AMP submission as a source for the 
AMP and postimplementation review baseline data. 

3.  Include a description of other costsaving initiatives 
underway concurrently with the consolidation—and 
the projected savings associated with those 
initiatives—in the area mail processing and post 
implementation review. 

4.  Establish a more rigorous review process at the area 
and headquarters levels to more effectively identify 
misstatements and errors in methodology. 

Management’s 
Comments 

Management agreed with the findings and 
recommendations in this report.  Management stated they 
will revise the annual Marina PIR and submit it to 
headquarters for approval by September 30, 2007. 
Management also agreed to include in the revised 
Handbook PO408, Area Mail Processing Guidelines, a 
requirement to prepare AMP proposals using data from the 
most current completed four postal quarters, disclose other 
costsaving initiatives underway during AMP development 
in the AMP Executive Summary, and develop and review 
the AMPs and PIRs using area level crossfunctional review 
teams. 

Evaluation of 
Management’s 
Comments 

Management’s comments are responsive to the audit 
findings and recommendations.  Management’s actions, 
taken or planned, should correct the issues identified in the 
report.
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APPENDIX A 

PACIFIC AREA MAP
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APPENDIX B 

PRIOR AUDIT COVERAGE 

The OIG report titled Efficiency Review of the Mansfield, Ohio, Main Post Office (Report 
Number NOAR05004, dated December 8, 2004) found the Postal Service could 
increase operational efficiency at the Mansfield Main Post Office (MPO) by reducing 
24,000 mail processing workhours, which would allow the facility to achieve 90 percent 
of targeted goals and could produce a cost avoidance of approximately $7.6 million 
based on labor savings over 10 years.  We recommended the District Manager, 
Northern Ohio District, reduce mail processing operations at the Mansfield MPO by 
52,000 workhours based on FY 2003 workhour usage.  We also recommended 
consolidating outgoing mail operations into the Akron P&DC, as the Eastern Area AMP 
study recommended.  Management agreed and the actions planned were responsive to 
the issues identified. 

The OIG report titled Efficiency Review of the Canton, Ohio, Processing and Distribution 
Facility (Report Number NOAR05013, dated September 22, 2005) found the Postal 
Service could increase operational efficiency at the Canton Processing and Distribution 
Facility (P&DF) by reducing mail processing workhours by 202,000, which could 
produce a cost avoidance of approximately $64 million based on labor savings over 10 
years.  We recommended the District Manager, Northern Ohio District, reduce mail 
processing operations at the Canton P&DF by 93,000 workhours based on FY 2004 
workhour usage.  We also recommended consolidating outgoing mail operations into 
the Akron P&DC, thereby saving an additional 109,000 workhours.  Management 
agreed and the actions planned were responsive to the issues identified. 

The OIG report titled Area Mail Processing Guidelines (Report Number NOAR06001, 
dated December 21, 2005) found the AMP process was fundamentally sound, appeared 
credible, and provided a PIR process to assess results from mail processing 
consolidations.  However, management of the AMP process and guidance could be 
improved.  AMPs were not processed or approved in a timely manner, PIRs were not 
always conducted, and stakeholders’ resistance affected the approval process.  The 
report recommended the Postal Service update AMP guidance, comply with policy, and 
address stakeholder resistance.  Management agreed with the findings and 
recommendations. 

The OIG report titled Status Report on the Evolutionary Network Development Initiative 
(Report Number NOMA06001, dated March 20, 2006) found the Postal Service 
Evolutionary Network Development (END) initiative continued to evolve.  This report 
documented the progress to date of network changes and identified some key 
challenges.  The Postal Service is taking an incremental approach to streamlining the 
mail processing networks using END as a framework.  This represents a shift from its 
initial focus of optimizing the performance of the entire mail processing and
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transportation infrastructure.  Management has stated the only realistic course is to 
continuously examine the network for inefficiencies and redundancies and to 
standardize the best operational practices.  We recognized that transforming the 
infrastructure is difficult and complex.  The Postal Service’s processing and logistics 
network is one of the largest networks in the world.  Research supports an incremental 
approach due to complex and advancing technology, and the unpredictable 
environment the Postal Service faces.  An incremental planning approach also supports 
prototype and pilot testing.  This report contained no recommendations. 

The OIG report titled Pasadena, California Processing and Distribution Center 
Consolidation (Report Number ENAR06001, dated September 26, 2006) found the 
workhour cost analysis included in the AMP proposal was supported.  Additional OIG 
analyses provided confirming evidence for the consolidation.  However, in the 
development, approval, and implementation of the Pasadena AMP proposal, 
management did not always comply with the processes outlined in policy and some 
AMP proposal data was inaccurate, incomplete, or unsupported.  The OIG 
recommended management revise the Pasadena AMP proposal to document all service 
standard changes and transportation costs.  Additionally, we recommended that 
management establish central files for approved AMP proposals and supporting 
documentation to facilitate PIRs.  Finally, we recommended management update AMP 
policy.  Management generally agreed with our recommendations and has initiatives in 
progress, completed, or planned addressing the issues in this report. 

The OIG report titled Bridgeport, Connecticut, Processing and Distribution Facility 
Outgoing Mail Consolidation (Report Number NOAR06010, dated September 30, 
2006) found the Postal Service was justified in moving outgoing mail processing 
operations from the Bridgeport P&DF to the Stamford, Connecticut, P&DC.  The 
consolidation was expected to have minimal impact on employees, make use of excess 
mail processing capacity, reduce labor costs, increase processing efficiency, and 
potentially improve delivery service.  Transportation costs may increase slightly but the 
consolidation will allow expansion of Bridgeport P&DF carrier operations.  The Postal 
Service implemented this consolidation during our audit.  Consequently, we did not 
make recommendations pertaining to the consolidation itself, since our assessment 
supported management’s actions.  However, we identified some weaknesses in 
management controls over the processing and approval of the AMP proposal and 
recommended that Postal Service maintain supporting documentation and use current 
data for future AMP proposals.  Management agreed with our recommendations and 
agreed to maintain supporting documentation and use current data. 

The OIG report titled Sioux City, Iowa, Processing and Distribution Facility 
Consolidation (Report Number ENAR07001, dated November 9, 2006) found 
the Postal Service provided adequate support for its analysis of workhours, 
transportation, and facility costs in the AMP proposal.  Our additional analysis provided 
confirming evidence for the consolidation.  Management generally complied with AMP 
guidance and maintained supporting documentation.  However we identified some
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inconsistencies in AMP proposal data, and inaccurate information may have been 
shared with stakeholders.  We recommended management complete revisions to the 
Sioux City AMP to accurately document impacts on employees, equipment, 
transportation, facilities, and service; and submit the revised proposal to Postal Service 
Headquarters.  Additionally, we recommended that management communicate updated 
information on the Sioux City AMP proposal to stakeholders.  Finally, we recommended 
and management agreed to provide detailed instructions for documenting facility 
information and estimating employee relocation expenses. 

The OIG report titled Service Implications of Area Mail Processing Consolidations 
(Report Number ENAR07002, dated December 5, 2006) found the Postal Service 
could improve the way it documents impacts in the AMP proposals and PIRs. 
Management did not fully document changes to service standards (both upgrades and 
downgrades) in the AMP proposals.  Management also did not include an analysis of 
service performance data in the AMP proposals or an analysis of service performance 
after a consolidation for the PIRs.  Lastly, the consolidation proposal did not consistently 
address other potential changes affecting customer service such as collection box pick 
up times, access to business mail entry units (BMEUs), and changes to retail services 
that may be associated with AMP consolidations.  We recommended management 
revise AMP policy to improve guidance for completing the service standards information 
and measuring service performance at affected plants for AMP proposals and PIRs. 
Additionally, we recommended management require changes to collection box pickup 
times, access to BMEU operations, and changes to retail operations be documented in 
proposals.  Finally, we recommended and management agreed to update the Collection 
Point Management System to provide a historical record of changes to collection box 
pickup times. 

The OIG report titled Timeliness of Mail Processing at the Los Angeles, California, 
Processing Distribution Center (Report Number NOAR07001, dated February 9, 
2007) found that during the period July 2005 through May 2006, the Los Angeles P&DC 
had difficulty with the timely processing of mail, resulting in mail delays and service 
declines.  However, the Los Angeles P&DC had made significant improvements and, as 
of August 2006, the Los Angeles District met or exceeded national service score 
averages.  Specifically, we found that delayed mail had been significantly reduced since 
May 2006 (the month used as the basis of the inquiry).  In addition, the Los Angeles 
P&DC had less delayed FCM, Priority Mail®, and Package Services Mail® than 
similarsized facilities but more delayed Standard Mail® and Periodicals, indicating that 
improvements were still necessary in the timely processing of these types of mail.  To 
improve the timely processing of mail, we recommended and management agreed to 
correct deficiencies in the processing of Periodicals and Standard Mail, and continue 
monitoring and adjusting mail processing operations to ensure that all mail is processed 
in a timely manner. 

The OIG report titled Review of the Steubenville Youngtown, Ohio, Outgoing Mail 
Consolidation (Report Number NOAR07003, dated March 30, 2007) found that
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consolidating the Steubenville MPO outgoing mail processing operations into the 
Youngstown P&DF achieved desired results.  The workhour and transportation cost 
analysis included in the PIR showed the Postal Service achieved projected savings. 
Our analysis provided confirming evidence for cost savings, improved service 
performance, and increased productivity.  However, management did not always 
comply with the processes outlined in Handbook PO408.  We found discrepancies with 
the AMP proposals, the timing of the PIR, and the data used to support the PIR.  We 
recommended and management agreed to conduct training on the AMP policy after 
they update Handbook PO408.
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APPENDIX C 

MARINA AREA MAIL PROCESSING CONSOLIDATION AND 
POSTIMPLELMENTATION REVIEW TIMELINE 

Sep04 Aug04 Jul04 Nov04 Dec06 Oct04 Apr06 May06 Nov05 Dec05 Jan06 Feb06 Feb05 Aug05 Jan05 Dec04 Oct05 Jul05 Sep05 Mar05 Apr05 May05 Jun05 Oct06 Nov06 Mar06 Jun06 Jul06 Aug06 Sep06 

Marina P&DC Consolidation Timeline 

Initial PIR Final PIR 

Q2 FY 2005 Q4 FY 2005 Q3 FY 2005 Q1 FY 2006 Q2 FY 2006 Q3 FY 2006 Q4 FY 2006 

Marina 
Building Sold 
Aug 26, 2006 

Marina 
AMP 

Approved 
Jan 11, 2005 

Marina PIR2 
(Annual) 

Due 
Oct 30, 2006 

Marina PIR1 
(semiannual) 

Dated 
Apr 28, 2006 

Marina P&DC 
Closed 

Jul 8, 2005 

Marina PIR1 
(Semiannual) 

Response 
Sep 15, 2006 

Q1 FY 2005 Q4 FY 2004 

Feasibility Study Jul 1  Oct 4
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APPENDIX D 

SAVINGS CALCULATION ANALYSIS 

Semiannual PIR  Postal Service and OIG Results and Comparison 

AMP 
Original 
Projection 
(Col B) 

AMP Original 
Projection 
Modified 
(Col C) 

Postal Service 
Current Estimate 
Semiannual PIR 
(Through PQ 2 FY 

2006) 
(Col D) 

Postal Service 
Projected 
Variance 

Between AMP 
and 

Semiannual PIR 
(Col E) 

OIG 
Current Estimate 
Semiannual PIR 
(Through PQ 2 FY 

2006) 
(Col F) 

Variance 
Between 

Postal Service 
Calculated 

Semiannual PIR 
and 

OIG Calculated 
Semiannual PIR 

(Col G) 
(Col DC)  (Col FD) 

Annual Workhours  9,170,375  9,170,375  9,338,544  168,169  18,930,458  9,591,914 
EAS Workhours  2,784,852  0  0  0  0  0 
Transportation  860,761  860,761  525,631  335,130  3,038,498  3,564,129 
Annual Associated  6,326,000  6,326,000  8,051,713  1,725,713  403,680  7,648,033 
Total Annual Savings/Cost  $17,420,466  $14,635,614  $16,864,626  $2,229,012  $22,372,636  $5,508,010 
OneTime Associated  7,971,000  7,971,000  8,616,369  645,369  8,616,369  0 
OneTime Indemnity  145,743  145,743  0  145,743  0  0 
Total OneTime  $8,116,743  $8,116,743  $8,616,369  $499,626  $8,616,369  0 
Total First Year  $9,303,723  $6,518,871  $8,248,257  $1,729,386  $13,756,267  $5,508,010 
Note: Savings are in black, costs are in red.
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APPENDIX D 

SAVINGS CALCULATION ANALYSIS (Continued) 

Annual PIR  Postal Service and OIG Results and Comparison 

AMP 
Original 
Projection 
(Col B) 

Original 
Projection 
Modified 
(Col C) 

Postal Service 
Current Estimate 
(Thru PQ 4 FY 

2006) 
(Col D) 

Postal Service 
Projected 
Variance 
(Col E) 

OIG Current 
Estimate 

LA & Long Beach 
(Thru PQ 4 FY 

2006) 
(PIR 2) 
(Col F) 

Variance 
Between 

Postal Service 
PIR 2 
and 

OIG PIR 2 
(Col G) 

(Col DC)  (Col FD) 
Annual Workhours  9,170,375  9,170,375  17,400,395  8,230,020  21,131,333  3,730,938 
EAS Workhour  2,784,852  0  0  0  0  0 
Transportation  860,761  860,761  517,038  343,723  1,837,946  2,354,984 
Annual Associated  6,326,000  6,326,000  8,051,713  1,725,713  403,680  7,648,033 
Total Annual Savings/Cost  $17,420,466  $14,635,614  $24,935,070  $10,299,456  $23,372,959  $1,562,111 
OneTime Associated  7,971,000  7,971,000  8,616,369  645,369  8,616,369  0 
OneTime Indemnity  145,743  145,743  0  145,743  0  0 
Total OneTime  $8,116,743  $8,116,743  $8,616,369  $499,626  $8,616,369  $0 
Total First Year Savings/Cost  $9,303,723  $6,518,871  $16,318,701  $9,799,830  $14,756,590  $1,562,111 
Note: Savings are in black, costs are in red.
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APPENDIX E.  MANAGEMENT’S COMMENTS
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